

ITALY(PEAKS) Technical consultation (to-do) - Request #1021

[LIST #20] Instruments login & PSW (00 0000 0 00000)

07/14/2026 10:05 AM - Kang Min

Status:	in progress (00)	Start date:	07/14/2026
Priority:	00 (critical)	Due date:	
Assignee:	0 00	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Instruments login & PSW none of the systems have a login and password at the start of the operation. These are necessary to ensure traceability and operation by authorised persons.			
00 00 000000 00 0 0000 0 00000 0000 000000. 00 00 00000 0000 000000 0000 00000 00 0000 000000.			

History

#1 - 07/14/2026 10:06 AM - Kang Min

[PEAKS]

03/03, EN will do it soon. Possible. Need to confirm schedule.

- 27/04:
- 0 Please notice Mr. Fabio once software modification is finished
 - 0 All details of the modification have to be included in all manuals
 - 0 HENe software have to be prepared before July 1st. 5 sets of HENe will be installed

29.04 please let us know the schedule of sw upgrade. First has to be HENe because we have to install 4systems before July 1th

#2 - 07/14/2026 10:07 AM - Kang Min

[ENERGIUM]

30/03: If it is needed, development can proceed as a priority.

- 31/03;
- This function is determined to overlap with the content of GDPR.
- If this feature is necessary, development can proceed as a priority.
 - To apply this to all ENERGIUM's SW, the classification of accessible screens based on user permissions must be carried out in advance.

23/04: Updated so that only users with administrator privileges can access the settings menu

Feature available from HENm version 1.11 onward

Feature available from GNT9 version 1.10 onward

HENx, TST Control, TST Collection – requires development work by the R&D team

#5 - 07/14/2026 10:09 AM - Kang Min

Man-day Requirement (\$300 per Day/Person): 2 Weeks

Development Initiation Date: 2026. 07. 09

Development Completion Date: 2026. 07. 17 (Estimate)

#6 - 07/14/2026 10:14 AM - Kang Min

- Subject changed from [LIST # 20] Instruments login & PSW (00 0000 0 00000) to [LIST #20] Instruments login & PSW (00 0000 0 00000)

#7 - 07/14/2026 12:01 PM - KIM Dooki

- Project changed from Technical consultation (to-do) to ITALY(PEAKS) Technical consultation (to-do)
- Assignee set to 0 00