

ITALY(PEAKS) Technical consultation (to-do) - Request #1023

[LIST #30] Black Cap color detection (000 0 00 00)

07/14/2026 10:15 AM - Kang Min

Status:	in progress (00)	Start date:	07/14/2026
Priority:	00 (critical)	Due date:	
Assignee:	0 00	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Labelling systems with color cap detection have some problems to detect black cap. They need to conduct additional test but they need samples			
0000 0 00 00 00, 00 0000 00 (00 00)			

History

#1 - 07/14/2026 10:16 AM - Kang Min

[PEAKS]

PEAKS have to send them a batch of 100 tubes, even expired, to run the test.
PEAKS have to send the sample (BLACK & BROWN) tubes to ENERGIUM.
Sample sent on 16,03 29.04 please let us know the expected schedule to release

#2 - 07/14/2026 10:16 AM - Kang Min

[ENERGIUM]

27/03 Received sample tubes and started testing

17/04:
1. HENm/HENd/HENe: Firmware review underway to enable brown and black tubes (scheduled for completion by the end of May; schedule and processing for essential colors must be confirmed)
2, TSS2.0: Brown and black tube processing available

#5 - 07/14/2026 10:19 AM - Kang Min

Man-day Requirement (\$300 per Day/Person): 4 Weeks

#6 - 07/14/2026 10:20 AM - Kang Min

- Tracker changed from Conference to Request
- Status changed from Receipt (00) to in progress (00)

#7 - 07/14/2026 12:03 PM - KIM Dooki

- Project changed from Technical consultation (to-do) to ITALY(PEAKS) Technical consultation (to-do)
- Assignee set to 0 00