

ITALY(PEAKS) Technical consultation (to-do) - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1026	Request	in progress (00)	00 (medium)	[LIST #60] HENe tube lot traceability (00 LOT 000)	0 00	07/14/2026 12:05 PM
1023	Request	in progress (00)	00 (critical)	[LIST #30] Black Cap color detection (0000 0 00 00)	0 00	07/14/2026 12:03 PM
1021	Request	in progress (00)	00 (critical)	[LIST #20] Instruments login & PSW (00 0000 0 00000)	0 00	07/14/2026 12:01 PM