

ITALY(PEAKS) Technical consultation (to-do) - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1028	Request	in progress (🟡)	🔴 (critical)	[LIST #3] GDPR instruments compliance (GDPR 🟡)	Kang Min	07/14/2026 12:07 PM
1026	Request	in progress (🟡)	🟡 (medium)	[LIST #60] HENe tube lot traceability (🟡 LOT 🟡🟡)	🟡 🟡	07/14/2026 12:05 PM
1025	Request	in progress (🟡)	🟡 (medium)	[LIST #32] HENe refurbish protocol for LABCORP (Labcorp 🟡🟡🟡 🟡🟡🟡)	Kang Min	07/14/2026 12:04 PM
1023	Request	in progress (🟡)	🔴 (critical)	[LIST #30] Black Cap color detection (🟡🟡 🟡 🟡 🟡)	🟡 🟡	07/14/2026 12:03 PM
1022	Request	in progress (🟡)	🔴 (critical)	[LIST #25] Labellers Tube Traceability (🟡🟡 🟡 🟡 🟡🟡)	Kang Min	07/14/2026 12:02 PM
1021	Request	in progress (🟡)	🔴 (critical)	[LIST #20] Instruments login & PSW (🟡 🟡🟡 🟡 🟡🟡🟡)	🟡 🟡	07/14/2026 12:01 PM
1020	Request	in progress (🟡)	🟡 (medium)	[LIST #18] GNT9 SW modification (GNT9 🟡🟡🟡🟡 🟡 🟡)	Kang Min	07/14/2026 12:01 PM
1018	Request	in progress (🟡)	🟡 (medium)	[LIST #14] FLEXTRAC AIR sponge cleaning capacity (FLEXTRAC AIR 🟡🟡 🟡🟡 🟡)	Kang Min	07/14/2026 11:59 AM
1017	Request	in progress (🟡)	🟡 (medium)	[LIST #12] FLEXTRAC Bulk loader sample overflow (FLEXTRAC 🟡🟡 🟡 🟡 🟡🟡🟡)	Che Emma	07/14/2026 11:58 AM
1016	Request	in progress (🟡)	🟡 (high)	[LIST #9] TSS Drawer Configuration (TSS BIN 🟡 🟡 🟡 🟡)	Kang Min	07/14/2026 11:57 AM