

Technical consultation (to-do) - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1026	Request	in progress (🔄)	🟡 (medium)	[LIST #60] HENe tube lot traceability (📄 LOT 📄📄)	👤 📄	07/14/2026 12:05 PM
1023	Request	in progress (🔄)	🔴 (critical)	[LIST #30] Black Cap color detection (📄📄📄 📄 📄📄 📄📄)	👤 📄	07/14/2026 12:03 PM
1021	Request	in progress (🔄)	🔴 (critical)	[LIST #20] Instruments login & PSW (📄📄 📄📄📄 📄 📄📄📄📄)	👤 📄	07/14/2026 12:01 PM